COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/05/2017

ESTIMATE SUMMARY 13:46:28
CONTID: C20102 ESTIMATE NO: 0008  FINL SPEC YR: 2005
PCN: 20102-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 188.0  DAYS TIME ALLOW:  10/30/2016 * FIXED COMPLETION DAT
SH 13 NORTH OF PICEANCE CREEK PERCENT TIME:  99.47 ORIG TIME ALLOW: 10/30/2016 * FIXED COMPLETION DAT
PROJECT NO: STA0131-065
SH 13 NORTH OF PICEANCE CREEK
NAME OF ROAD:
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 04/05/2017 DATE TIME STARTED 04/25/2016
2273 RIVER ROAD DATE LET 11/05/2015 DATE WORK BEGAN  04/25/2016
DATE AWARDED 11/16/2015 DATE TIME STOPPED 10/29/2016
DATE CONTRACT EXECUTED  12/07/2015 DATE ACCEPTED 10/29/2016
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED  04/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  5263977.54  PARTICIPATING $ 5,263,977.56 $ -40,877.12
AWARD PROJECTAMT:  $  5638,127.40  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 5,263,977.56 -40,877.12
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 -2,553.23
GROSS EARNINGS 5,263,977.56 -43,430.35
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 84,571.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,263,977.56 41,141.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,263,977.56 41,141.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 41,141.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 201-00000
0010 202-00001
0015 202-00033
0020 202-00090
0025 202-00240
0030 202-01000
0035 202-01035
0040 202-01130
0045 202-01300
0050 202-01400
0055 203-00010

C20102
20102-BID
STA0131-065

ITEM
DESCRIPTION

ROADWAY

Clearing and Grubbing

Removal of Structure

Removal of Pipe

*Removal of Delineator

*Removal of Asphalt Mat (Planing)

*Removal of Fence

*Removal of Gate

*Removal of Guardrail Type 3

*Removal of End Anchorage

Removal of Cattle Guard

*Unclassified Excavation (Complete In Place)
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ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
25,000.00000
1.000
EACH
5,000.00000
15.000
EACH
900.00000
68.000
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5.00000
378.000
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9.50000
21,999.000
LF
1.00000
19.000
EACH
76.00000
0.000
LF
6.00000
0.000
EACH
330.00000
1.000
EACH
1,725.00000
35,344.000
(24

9.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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0.000
1.000

1.000
0.000
1.000
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0.000
15.000
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0.000
68.000

378.000
0.000
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0.000
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35,344.000
0.000
35,344.000
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ESTIMATE RUN 04/05/2017

13:46:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
25,000.00
0.00
5,000.00
0.00
13,500.00
0.00
340.00
0.00
3,591.00
0.00
21,999.00
0.00
1,444.00
0.00
0.00
0.00
0.00
0.00
1,725.00
0.00
318,096.00
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PCN: 20102-BID ESTIMATE RUN 04/05/2017
PROJECT: STA0131-065 ESTIMATE NO: 0008 13:46:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 Muck Excavation 7,553.000 7,149.000
CcY 404.000 7,070.00
17.50000 7,553.000 132,177.50
0065 203-01100 Proof Rolling 35.000 35.000
HOUR 0.000 0.00
75.00000 35.000 2,625.00
0070 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0075 203-01510 Backhoe 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0080 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0085 203-01594 Combination Loader 0.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0090 203-01597 Potholing 15.000 4.000
HOUR 11.000 2,200.00
200.00000 15.000 3,000.00
0095 206-00000 Structure Excavation 575.000 40.000
cY 535.000 6,099.00
11.40000 575.000 6,555.00
0100 207-00205 *Topsoil 6,538.000 6,538.000
cY 0.000 0.00
13.75000 6,538.000 89,897.50
0105 208-00002 *Erosion Log Type 1 (12 Inch) 2,966.000 2,966.000
LF 0.000 0.00
3.40000 2,966.000 10,084.40
0110 208-00035 *Aggregate Bag 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
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PCN: 20102-BID ESTIMATE RUN 04/05/2017
PROJECT: STA0131-065 ESTIMATE NO: 0008 13:46:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0120 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0125 208-00103 Removal and Disposal of Sediment (Labor) 33.000 33.000
HOUR 0.000 0.00
27.50000 33.000 907.50
0130 208-00105 Removal and Disposal of Sediment (Equipment) 5.000 5.000
HOUR 0.000 0.00
150.00000 5.000 750.00
0135 208-00106 Sweeping (Sediment Removal) 1.000 1.000
HOUR 0.000 0.00
190.00000 1.000 190.00
0140 208-00107 Removal of Trash 44.000 21.000
HOUR 23.000 622.15
27.05000 44.000 1,190.20
0145 208-00206 Erosion Control Supervisor 129.000 129.000
DAY 0.000 0.00
100.00000 129.000 12,900.00
0150 209-00600 *Dust Palliative (Magnesium Chloride) 23,300.000 23,300.000
GAL 0.000 0.00
2.00000 23,300.000 46,600.00
0155 210-00010 *Reset Mailbox Structure 0.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0160 210-00810 *Reset Ground Sign 8.000 8.000
EACH 0.000 0.00
250.00000 8.000 2,000.00
0165 212-00006 *Seeding (Native) 18.400 18.400
ACRE 0.000 0.00
685.00000 18.400 12,604.00
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PCN: 20102-BID ESTIMATE RUN 04/05/2017
PROJECT: STA0131-065 ESTIMATE NO: 0008 13:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00032 *Soil Conditioning 18.400 18.400
ACRE 0.000 0.00
2,975.00000 18.400 54,740.00
0175 213-00012 *Spray-on Mulch Blanket 15.700 15.700
ACRE 0.000 0.00
3,200.00000 15.700 50,240.00
0180 216-00041 *Soil Retention Blanket (Straw/Coconut) 13,452.000 13,452.000
SY 0.000 0.00
1.65000 13,452.000 22,195.80
0185 240-00001 *Wildlife Biologist 45.000 45.000
DAY 0.000 0.00
500.00000 45.000 22,500.00
0190 304-01000 *Aggregate Base Course (Class 1) 54,844.440 54,764.300
TON 80.140 1,602.80
20.00000 54,844.440 1,096,888.80
0195  304-06000 *Aggregate Base Course (Class 6) 21,376.590 22,917.900
TON -1,541.310 -35,064.80
22.75000 21,376.590 486,317.42
0200 310-00608 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 0.000 0.000
0-8"
8 SY 0.000 0.00
1.90000 0.000 0.00
0205 310-00610 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 34,081.000 34,081.000
8-12"
¢ ) SY 0.000 0.00
2.15000 34,081.000 73,274.15
0210 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0215 403-34701 *Hot Mix Asphalt (Grading SX) (75) 16,574.710 16,500.000
TON 74.710 3,361.95
45.00000 16,574.710 745,861.95
0220 411-03352 Asphalt Cement Performance Grade (PG 58-28) 600.340 599.310
TON 1.030 350.20
340.00000 600.340 204,115.60
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PCN: 20102-BID ESTIMATE RUN 04/05/2017
PROJECT: STA0131-065 ESTIMATE NO: 0008 13:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 411-03355 Asphalt Cement Performance Grade (PG 58-34) 338.430 338.420
TON 0.010 3.65
365.00000 338.430 123,526.95
0230 411-10255 Emulsified Asphalt (Slow-Setting) 2,125.000 2,125.000
GAL 0.000 0.00
2.50000 2,125.000 5,312.50
0235 506-00209 Riprap (9 Inch) 140.000 140.000
CY 0.000 0.00
225.00000 140.000 31,500.00
0240 506-01020 Geogrid Reinforcement 28,602.000 26,958.000
SY 1,644.000 3,123.60
1.90000 28,602.000 54,343.80
0245 601-01000 *Concrete Class B 29.600 29.600
CY 0.000 0.00
1,800.00000 29.600 53,280.00
0250 602-00000 *Reinforcing Steel 2,057.000 2,057.000
LB 0.000 0.00
1.85000 2,057.000 3,805.45
0255 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
745.00000 2.000 1,490.00
0260 603-05024 24 Inch Reinforced Concrete End Section 30.000 30.000
EACH 0.000 0.00
850.00000 30.000 25,500.00
0265 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,310.00000 2.000 2,620.00
0270 604-00310 Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0275  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
17.25000 0.000 0.00



CONTID: C20102 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 20102-BID ESTIMATE RUN 04/05/2017
PROJECT: STA0131-065 ESTIMATE NO: 0008 13:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 606-02005 *End Anchorage (Flared) 0.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0285 607-00005 *End Post 58.000 58.000
EACH 0.000 0.00
110.00000 58.000 6,380.00
0290 607-00010 *Corner and Line Brace Post 30.000 30.000
EACH 0.000 0.00
150.00000 30.000 4,500.00
0295 607-01110 *Fence Barbed Wire With Treated Wooden Posts (S pecial) 0.000 0.000
LF 0.000 0.00
3.70000 0.000 0.00
0300 607-11310 *Fence Combination Wire With Treated Wooden Pos ts 21,631.000 20,226.000
(Special)
LF 1,405.000 6,182.00
4.40000 21,631.000 95,176.40
0300 MATERIAL ALLOWANCE 6" x 6' Posts 0.000
EACH 0.000 0.00
11.49000 0.000 0.00
0300 MATERIAL ALLOWANCE 4" x 6' Posts 0.000
EACH 0.000 0.00
7.99000 0.000 0.00
0300 MATERIAL ALLOWANCE 8" x 7' Posts 0.000
EACH 0.000 0.00
17.95000 0.000 0.00
0300 MATERIAL ALLOWANCE Wire Field Fence - Combo 0.000
EACH 0.000 0.00
169.00000 0.000 0.00
0300 MATERIAL ALLOWANCE 6' T Posts 0.000
EACH 0.000 0.00
4.65000 0.000 0.00
0300 MATERIAL ALLOWANCE Fence Material - Combo 1,806.995
LF -1,806.995 -2,553.23
1.41297 0.000 0.00
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PCN: 20102-BID ESTIMATE RUN 04/05/2017
PROJECT: STA0131-065 ESTIMATE NO: 0008 13:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 607-11525 *Fence (Plastic) 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0310 607-60109 *8 Foot Gate (Special) 2.000 2.000
EACH 0.000 0.00
530.00000 2.000 1,060.00
0315 607-60110 *10 Foot Gate 2.000 2.000
EACH 0.000 0.00
552.00000 2.000 1,104.00
0320 607-60113 *12 Foot Gate (Special) 1.000 1.000
EACH 0.000 0.00
582.00000 1.000 582.00
0325 607-60117 *16 Foot Gate (Special) 9.000 9.000
EACH 0.000 0.00
645.00000 9.000 5,805.00
0330 607-60121 *20 Foot Gate (Special) 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0335  612-00001 *Delineator (Type I) 71.000 0.000
EACH 71.000 1,562.00
22.00000 71.000 1,562.00
0340  612-00002 *Delineator (Type If) 0.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0345 612-00003 *Delineator (Type I1l) 33.000 0.000
EACH 33.000 858.00
26.00000 33.000 858.00
0350 614-80385 *Rumble Strip 16,702.000 16,702.000
LF 0.000 0.00
0.30000 16,702.000 5,010.60
0355 624-30019 18 Inch Drainage Pipe (Class 10) (Complete In P lace) 35.000 35.000
LF 0.000 0.00
77.00000 35.000 2,695.00
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PROJECT: STA0131-065 ESTIMATE NO: 0008 13:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0360 624-30025 24 Inch Drainage Pipe (Class 10) (Complete In P lace) 1,173.000 1,173.000
LF 0.000 0.00
90.00000 1,173.000 105,570.00
0365 624-30037 36 Inch Drainage Pipe (Class 10) (Complete In P lace) 130.000 130.000
LF 0.000 0.00
135.00000 130.000 17,550.00
0370  624-30097 *96 Inch Drainage Pipe (Class 10) (Complete In Place) 83.000 83.000
LF 0.000 0.00
975.00000 83.000 80,925.00
0375  625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
52,000.00000 1.000 52,000.00
0380 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
793,125.00000 1.000 793,125.00
0385 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0390 627-00005 *Epoxy Pavement Marking 119.000 129.000
GAL -10.000 -780.00
78.00000 119.000 9,282.00
0395 627-00011 *Pavement Marking Paint (Waterborne) 332.000 332.000
GAL 0.000 0.00
44.00000 332.000 14,608.00
0400  630-00000 *Flagging 3,608.000 3,607.750
HOUR 0.250 6.50
26.00000 3,608.000 93,808.00
0405  630-00007 *Traffic Control Inspection 69.000 69.000
DAY 0.000 0.00
125.00000 69.000 8,625.00
0410 630-00012 *Traffic Control Management 125.000 125.000
DAY 0.000 0.00
600.00000 125.000 75,000.00
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PROJECT: STA0131-065 ESTIMATE NO: 0008 13:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415 630-80001 *Flashing Beacon (Portable) 4.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0420 630-80335 *Barricade (Type 3 M-A) (Temporary) 2.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0425 630-80341 *Construction Traffic Sign (Panel Size A) 12.000 12.000
EACH 0.000 0.00
30.00000 12.000 360.00
0430 630-80342 *Construction Traffic Sign (Panel Size B) 72.000 64.000
EACH 8.000 280.00
35.00000 72.000 2,520.00
0435 630-80343 *Construction Traffic Sign (Panel Size C) 6.000 6.000
EACH 0.000 0.00
40.00000 6.000 240.00
0440 630-80344 *Construction Traffic Sign (Special) 192.000 192.000
SF 0.000 0.00
20.00000 192.000 3,840.00
0445 630-80355 *Portable Message Sign Panel 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0450  630-80360 *Drum Channelizing Device 260.000 260.000
EACH 0.000 0.00
15.00000 260.000 3,900.00
0455  630-80363 *Drum Channelizing Device (With Light) (Flashin g) 15.000 15.000
EACH 0.000 0.00
25.00000 15.000 375.00
0460 630-80370 Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0465 630-80380 *Traffic Cone 120.000 120.000
EACH 0.000 0.00
5.00000 120.000 600.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0470 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
55.00000 0.000 0.00
0475 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70011 F/A Partnering 0.000 532.190
FA -532.190 -532.19
1.00000 0.000 0.00
0485 700-70016 F/A Fuel Cost Adjustment -4,896.430 0.000
FA -4,896.430 -4,896.43
1.00000 -4,896.430 -4,896.43
0490 700-70018 F/A Roadway Smoothness Incentive 22,777.500 0.000
FA 22,777.500 22,777.50
1.00000 22,777.500 22,777.50
0495  700-70019 F/A Asphalt Cement Cost Adjustment -3,191.790 0.000
FA -3,191.790 -3,191.79
1.00000 -3,191.790 -3,191.79
0500 700-70021 F/A On-The-Job Trainee 2,132.000 0.000
HOUR 2,132.000 2,132.00
1.00000 2,132.000 2,132.00
0505 700-70025 F/A Quality Incentive Payment -19,264.380 0.000
FA -19,264.380 -19,264.38
1.00000 -19,264.380 -19,264.38
0535  606-00305 Gdrail Ty 3 (Spec) MGS Type 3 W-Beam 31 Inches 2,350.000 2,350.000
LF 0.000 0.00
19.00000 2,350.000 44,650.00
0540 606-02007 End Anchor (Flared) (Spec) MGS Type 3 W-Beam 31 Inches 10.000 10.000
Slotted Rail Terminal (SRT 31)
EACH 0.000 0.00
2,250.00000 10.000 22,500.00
0545  625-00001 Const Surveying (Hour) Extra Surveying to corre ctthe 12.000 0.000
bust at the tie-in's
HOUR 12.000 1,320.00
110.00000 12.000 1,320.00
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CONTID: 20102
PCN: 20102-BID ESTIMATE RUN 04/05/2017
PROJECT: STA0131-065 ESTIMATE NO: 0008 13:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550  900-00006 Added Item (Dollar)/ MCR#2 / CO #5 ABC Class 1 Price -36,698.880 0.000
Reduction
DOL -36,698.880 -36,698.88
1.00000 -36,698.880 -36,698.88
CAT0200 CURRENTAMT$ 522197754 $ -43,430.35 $ 5,221,977.54
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00002 *Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0515 620-00012 *Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0520 620-00020 *Sanitary Facility 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
CAT0400 CURRENT AMT $ 42,000.00 $ 0.00 $ 42,000.00

PROJECT TOTAL CURRENT AMT $ 5,263,977.54

-43,430.35 $ 5,263,977.54



